CALFED Bay-Delta Program Workplan Schedule - Water Quality Component Refinement for 1996

Task Name Duration | Start | Finish | June | July | August | eptembe| October [November|December| January [February| March
Com ponnent Refinement 89d | 7M/96| 10/31/96 : ' : :
Literature Review 8| 7/1/86| 7/10/96
Form Technical Teams 5d| 7/1/96 7/5/96
Prepare Straw Proposals on Ag W.Q. Constituents & Crit 19d| 7/M1/96| 7/25/96
Prepare Straw Proposals on Eco W.Q. Constituents & Cri 8d| 7/1/66| T7/10/96
Ag W.Q. Tech Team reviews straw proposals Ag W.Q. 11d | 7/25/96 8/8/96
Eco W.Q. Tech Team reviews straw proposals Eco W. 1d| 7/25/96 8/8/96
Meet w/ SWRCB,RWQCB,EPA to rev. prelim W.Q. Progr 18d | 7/25/96| 8/19/96
Develop Linkages of W.Q. Actions to conveyance/storag 18d| 7/25/96| 8/19/96
Evaluate Water Quality Actions Against Objectives & Crit 28d| 7/25/96 9/2/96 | .
Reformulate W.Q. Program as appropriate 11d| 8/19/86 9/2/96
Prepare Pre-Feasibility Cost Estimates of Actions 6d| 8/26/96 9/2/96
Program Team & Tech Teams Review W.Q. Evaluations 8d| 06/3/86| 9/12/96
Program Coordination Team (PCT) Review W.Q. Progra 6d| 9/11/96 9/18/96
Evaluate Linkages to Storage / Conveyarnice 11d| 8/2/96 9/16/96
Prepare Detailed Description of W.Q. Program 12d| 9/18/96 | 10/1/86
Prepare pre-Feasibiiity Report on W.Q. Program 23d| 10/1/06| 10/31/96
Impact Analysis and Reformulation 120d | 10M/86| 3/30/97
Impact Analysis of W.Q. Program 88d | 10/1/96 1/30/97 | .
Reformulate W.Q. Program reduce impacts/consider link 10d| 2/3/97 | 2/14/97
Additional Impact analysis S8d| 21707 2/27/97
Reformulation as required 10d| 3/3/97| 3/15/97 -
Final impact analysis 10d | 3/17/97 | 3/30/97
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